

HB13-1292 Keeping Jobs in Colorado Act – Project Log

Project Number	Project Name	Funding Source CC = Controlled Maintenance CP=Capitol Construction FF= Federal Funds IH= In-house OT=Other	Bidding Method	Project Delivery Method CMGC=Construction Management/GC DB=Design Build DBB=Design/Bid/Build IPD= Integrated Project Delivery	Rationale for Delivery Method	Waiver	Awarded Contractor	Contract Amount	Date NTP Executed
019P14/78610	Health Professions and Science Bldg Arvada	СР	2 Step AFB	DBB	Project Schedule/Cost Limitations	N/A	JHL Constructors, Inc.	\$14, 270,000.00	08/01/15
2015 088M14	Replace Chiller West End and Upgrade Cooling	CC	AFB	DBB	Project Schedule/Cost Limitations	N/A	Trautman & Shreve, Inc.	\$700,316.00	10/27/15
C14A0007	Student Recreation Center	IH	2 Step AFB	DBB	Project Schedule/Cost Limitations	N/A	Pinkard Construction Co.	\$10,203,356.00	1/21/16